
From: Garyg Miller
To: Jessica Hernandez; Anne Foster
Subject: Fw: SJRWP Schedule
Date: 03/28/2012 03:18 PM
Attachments: 2011_02_15_EPA to PRPs_approval of updated RIFS schedule.pdf

enclosure-2011_02_14_PRPs to EPA_updated RIFS schedule.pdf

The approval of the San Jacinto schedule.

Thanks,

Gary Miller, P.E. (inactive)
Remedial Project Manager
(214) 665-8318
email:  miller.garyg@epa.gov
----- Forwarded by Garyg Miller/R6/USEPA/US on 03/28/2012 03:17 PM -----

From:    Stephen Tzhone/R6/USEPA/US
To:    Garyg Miller/R6/USEPA/US@EPA
Date:    03/28/2012 12:34 PM
Subject:    Re: SJRWP Schedule

▼ Stephen Tzhone---02/15/2011 12:02:53 PM---Hi David: The updated RI/FS
schedule is approved.

From:    Stephen Tzhone/R6/USEPA/US
To:    David Keith <dkeith@anchorqea.com>
Cc:    Luda Voskov <LVOSKOV@tceq.state.tx.us>, jessica.white@noaa.gov,
"Allen, Bob (PHES)" <RPAllen@hcphes.org>, Philip
Turner/R6/USEPA/US@EPA, Forsythe.Barry@epamail.epa.gov, Kent D Becher
<kdbecher@usgs.gov>, Valmichael Leos/R6/USEPA/US@EPA, Barbara
Nann/R6/USEPA/US@EPA, Robert Werner/R6/USEPA/US@EPA, Donn
Walters/R6/USEPA/US@EPA
Date:    02/15/2011 12:02 PM
Subject:    San Jacinto: updated RI/FS schedule

Hi David:

The updated RI/FS schedule is approved.  

As noted, the updated RI/FS schedule reflects completion dates for
past activities and shows expected dates for upcoming activities.  RI
completion is maintained for end of 2012 and FS for end of 2013 (as
originally planned in the approved RI/FS Work Plan).  

Thanks,

Stephen L. Tzhone
*9548994*

9548994
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Superfund Remedial Project Manager
USEPA Region 6 (6SF-RA)
214.665.8409
tzhone.stephen@epa.gov




